
 

 

 

 

 

 

 

 

 
City of Edina  •  4801 W. 50th St.  •  Edina, MN 55424 

MAYOR AND CITY COUNCIL IV. K. 

Chad A. Millner, PE, Director of Engineering 
 ☒ 
 ☐ 
 July 1, 2014 

Change Order - Contract ENG 14-4 Birchcrest B Neighborhood Roadway Improvements 

  

Palda & Sons, Inc. 
 

Completion Date Change 
 

Recommended Quote or Bid: 

Approval of Change Order 
 
General Information: 

Please recall the City awarded this contract to Palda and Sons on April 22, 2014. This project includes the 
roadways of Birchcrest Drive, Clover Ridge, Normandale Road, Porter Lane, Roberts Place, Rolf Avenue, 
Tingdale Avenue, Valley View Road, Wilryan Avenue, West 60th Street, and West 62nd Street. 

Also note Palda and Sons is the same contractor completing the Bredesen Park D & Countryside F 
Neighborhood Roadway Improvements where watermain issues were discovered that substantially increased 
the scope of that project.   

CenterPoint Energy began gas main and service line replacements last fall in the neighborhood. Those 
installations are nearing completion right now. CenterPoint’s work delayed Palda and Sons from starting 
construction right away this summer.   

The record level precipitation thus far in 2014 has made construction operations difficult. Contractors and 
subcontractors are concerned about completing work due to the continued wet weather.  

Palda and Sons is a reputable contractor that has met contract obligations in the past with the City. They 
have concerns about meeting the City’s expectations for this specific street reconstruction project.  

Due to the additional work in the Bredesen Park D & Countryside F Neighborhood Project, the wet 
weather, and the delay associated with CenterPoint Energy work, we recommend delaying completion of this 
project until 2015. 

All work will occur in 2015 associated with the City’s project. All assessments will be levied one year later 
than previous stated. This would occur in the fall of 2016. CenterPoint is required to restore boulevard areas 
this year and install bituminous patches in the street where they excavated for gas main replacement work. 
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Staff recommends approval of this change order to change the completion date to October 16, 2015 from 
October 15, 2014. 

 

Attachments: 
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